DOE/RL-97-91, Rev. 5

Source: PTS Section H
HANFORD SITE SPENT NUCLEAR FUELS
MARCH 1998
PERFORMANCE REPORT WBS 1.3
FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status
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DOE/RL-97-91, Rev. 5

Source: PTS Section H
HANFORD SITE
SPENT NUCLEAR FUELS MARCH 1998
PERFORMANCE REPORT WBS 1.3
FYTD CUR PTS FY
1.3 BCWS BCWP ACWP SV CV BSLN BCWS EAC
PBS
WMO1 Spent Nuclear Fuel Expense 52.7 48.0 457 (4.6) 24 1096 1114 1114
CENRTC 16.0 10.0 9.2 (6.0) 08 246 30.0 30.0
GPP/LI 234 187 200 (47) (1.3) 21.7 418 4138
Sub-Total WMO01 921 76.7 748 (15.4) 19 1559 183.2 183.2
WMO2 storage Canister Bldg Ops  Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Sub-Total WM02 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Spent Nuclear Fuel Expense 52.7 48.0 457 (4.6) 24 109.6 1114 1114
CENRTC 16.0 10.0 9.2 (6.0) 08 246 300 30.0
GPPI/LI 234 18.7 20.0 4.7) (1.3) 21.7 418 41.8
Total 921 76.7 748 (15.4) 19 1559 1832 183.2
$ in Millions

* The difference between the CUR BSLN and PTS BCWS columns is baseline change request
SNF-98-009, which was approved on December 22, 1997 by the RL Project office. The BCR was
implemented in the financial system per RL approval, but the BCR had not gone through the formal RL

BCR approval process.
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